
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/26/2018

ESTIMATE SUMMARY 09:25:19

CONTID: C20180-COMBO   ESTIMATE NO: 0007 PROG 2005

PCN: 20180-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:

PROJECT NO: ER0342-058                    

PR US 34D MP 13.75 TO MP 14.71

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,150,737.30 PARTICIPATING $ $ 32,803.75

AWARD PROJECT AMT: 4,751,787.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,991.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.02

WORK DAYS

WORK DAYS

65.12%

750,249.40

32,803.75

32,803.75

37,795.52

$

$

$

$

1,384,112.90

16,375.00

1,400,487.90

111,228.12

1,511,716.02

-26,148.32

0.00

1,485,567.70

0.00

AMOUNT DUE 1,485,567.70 37,795.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,795.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

139.0 TIME ALLOW: 193

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2018

02/13/2018

09/28/2018

01/04/2018

01/10/2018

01/29/2018

02/13/2018
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.500

0.000

201-00000  
 

17,335.000.500

0.00

0.500

L S 

34,670.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

750.001.000

0.00

1.000

EACH

750.00000

0015 Removal of Tree 19.000

0.000

202-00010  
 

8,550.0019.000

0.00

19.000

EACH

450.00000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0025 Removal of Riprap 43.000

0.000

202-00027  
 

645.0043.000

0.00

43.000

SY  

15.00000

0027 Rem Conc Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

20.00000

0030 *Removal of Asphalt Mat 712.000

0.000

202-00220  
 

10,680.00712.000

0.00

1,358.000

SY  

15.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,803.000

SY  

1.50000

0037 Rem Port Present Str (Wingwalls) 0.000

0.000

202-00500  
 

0.000.000

0.00

0.000

EACH

2,631.24000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

100.00000

0045 Removal of Fence 1,682.000

0.000

202-01000  
 

3,364.001,682.000

0.00

1,682.000

LF  

2.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Removal of Gate 2.000

0.000

202-01035  
 

600.002.000

0.00

2.000

EACH

300.00000

0055 *Removal of End Anchorage 2.000

2.000

202-01300  
 

800.004.000

400.00

4.000

EACH

200.00000

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,950.00000

0065 *Embankment Material (Complete In Place) 8,659.000

0.000

203-00060  
 

259,770.008,659.000

0.00

9,317.000

CY  

30.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

125.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

125.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

115.00000

0085 Potholing 34.000

8.000

203-01597  
 

9,450.0042.000

1,800.00

42.000

HOUR

225.00000

0090 Structure Excavation 1,407.000

0.000

206-00000  
 

14,070.001,407.000

0.00

1,546.000

CY  

10.00000

0095 Structure Backfill (Class 1) 285.000

0.000

206-00100  
 

9,975.00285.000

0.00

285.000

CY  

35.00000

0097 Filter Matl (CL A) 184.000

0.000

206-00510  
 

18,768.00184.000

0.00

184.000

CY  

102.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Erosion Log (Type 3)(12 Inch) 2,962.000

143.000

208-00023  
 

15,525.003,105.000

715.00

3,105.000

LF  

5.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000

0110 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,250.001.000

0.00

2.000

EACH

2,250.00000

0115 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

300.004.000

0.00

48.000

HOUR

75.00000

0120 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

125.001.000

0.00

22.000

HOUR

125.00000

0125 Sweeping (Sediment Removal) 29.000

0.000

208-00106  
 

3,915.0029.000

0.00

29.000

HOUR

135.00000

0126 Rem Trash 66.500

14.500

208-00107  
 

7,573.5081.000

1,355.75

81.000

HOUR

93.50000

0130 Erosion Control Management 20.000

5.000

208-00207  
 

1,250.0025.000

250.00

132.000

DAY 

50.00000

0135 Temporary Berms 358.000

0.000

208-00300  
 

895.00358.000

0.00

412.000

LF  

2.50000

0140 *Reset Ground Sign 1.000

0.000

210-00810  
 

105.001.000

0.00

4.000

EACH

105.00000

0145 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

1,405.001.000

0.00

1.000

EACH

1,405.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0147 Res Gate 2.000

0.000

210-01011  
 

620.002.000

0.00

2.000

EACH

310.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.600

ACRE

455.00000

0155 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

4,800.00000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.600

ACRE

1,695.00000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.500

ACRE

500.00000

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

500.000

LB  

1.90000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

5,460.000

SY  

2.90000

0180 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

259.000

SY  

5.75000

0185 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

4.000

HOUR

250.00000

0190 Aggregate Base Course (Class 6) 160.000

0.000

304-06007  
 

7,200.00160.000

0.00

1,155.000

CY  

45.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

282.000

TON 

96.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

297.000

TON 

78.00000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

847.000

TON 

90.00000

0210 Geotextile (Drainage) (Class 2) 2,685.000

0.000

420-00113  
 

4,698.752,685.000

0.00

2,685.000

SY  

1.75000

0215 Riprap (12 Inch) 1,776.000

0.000

506-00212  
 

168,720.001,776.000

0.00

2,054.000

CY  

95.00000

0220 *Concrete Class D (Box Culvert) 181.000

0.000

601-03030  
 

108,600.00181.000

0.00

181.000

CY  

600.00000

0222 Added Item (Dollar)/ Concrete Price Reduction -4,670.800

0.000

900-00006  
 

-4,670.80-4,670.800

0.00

0.000

DOL 

1.00000

0225 *Concrete Class D (Bridge) 58.000

0.000

601-03040  
 

55,100.0058.000

0.00

58.000

CY  

950.00000

0230 *Reinforcing Steel 8,558.000

0.000

602-00000  
 

7,274.308,558.000

0.00

8,558.000

LB  

0.85000

0235 *Reinforcing Steel (Epoxy Coated) 32,824.000

0.000

602-00020  
 

31,182.8032,824.000

0.00

32,824.000

LB  

0.95000

0240 24 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01245  
 

10,000.0080.000

0.00

80.000

LF  

125.00000

0245 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0246 24 In CSP 60.000

0.000

603-10240  
 

5,904.6060.000

0.00

60.000

LF  

98.41000

0247 Flap Gate (__ Inch) 1.000

0.000

603-50100  
 

7,015.001.000

0.00

1.000

EACH

7,015.00000

0248 24 In SES 2.000

0.000

603-30024  
 

981.562.000

0.00

2.000

EACH

490.78000

0250 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

250.000

LF  

34.75000

0255 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,350.00000

0260 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

625.00000

0265 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,550.00000

0270 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,575.00000

0275 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

125.00000

0280 *End Post 5.000

0.000

607-00005  
 

1,000.005.000

0.00

16.000

EACH

200.00000

0285 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

1,800.008.000

0.00

14.000

EACH

225.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

2,535.000

LF  

2.65000

0293 Fence BW MP (Spec) 0.000

0.000

607-01010  
 

0.000.000

0.00

0.000

LF  

3.12000

0295 *Fence (Plastic) 345.000

0.000

607-11525  
 

552.00345.000

0.00

732.000

LF  

1.60000

0300 *Fence (Temporary) (Special) 1,784.000

0.000

607-11581  
 

6,244.001,784.000

0.00

1,784.000

LF  

3.50000

0305 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

620.00000

0310 *24 Foot Gate Twin 0.000

0.000

607-60324  
 

0.000.000

0.00

2.000

EACH

1,350.00000

0315 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

15.000

EACH

105.00000

0320 *2 Inch Electrical Conduit 15.000

0.000

613-00200  
 

180.0015.000

0.00

100.000

LF  

12.00000

0323 3 In Elec Cond 48.000

0.000

613-00300  
 

1,272.0048.000

0.00

48.000

LF  

26.50000

0325 *Type One Pull Box 1.000

0.000

613-07001  
 

605.001.000

0.00

1.000

EACH

605.00000

0327 Wiring 1.000

0.000

613-10000  
 

928.791.000

0.00

1.000

L S 

928.79000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

26.000

SF  

28.00000

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

29.00000

0340 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

7.000

EACH

199.00000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

4.000

EACH

376.00000

0350 Structure Temporary Access Road (Location 1) 0.000

0.000

621-00411  
 

0.000.000

0.00

0.000

L S 

10,000.00000

0355 *Construction Surveying 0.230

0.000

625-00000  
 

9,775.000.230

0.00

0.250

L S 

42,500.00000

0357 Const Surveying (Hour) 4.000

4.000

625-00001  
 

1,200.008.000

600.00

8.000

HOUR

150.00000

0360 *Mobilization 0.228

0.000

626-00000  
 

107,160.000.228

0.00

0.250

L S 

470,000.00000

0365 *Public Information Services (Tier III) 0.600

0.100

626-01103  
 

7,000.000.700

1,000.00

1.000

L S 

10,000.00000

0370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

30.000

GAL 

100.00000

0375 *Flagging 707.500

547.000

630-00000  
 

30,108.001,254.500

13,128.00

1,254.500

HOUR

24.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Traffic Control Inspection 47.000

7.000

630-00007  
 

5,400.0054.000

700.00

54.000

DAY 

100.00000

0385 *Traffic Control Management 104.000

19.000

630-00012  
 

83,025.00123.000

12,825.00

123.000

DAY 

675.00000

0390 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,200.002.000

0.00

4.000

EACH

600.00000

0395 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

600.005.000

0.00

10.000

EACH

120.00000

0400 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

825.0011.000

0.00

22.000

EACH

75.00000

0405 *Construction Traffic Sign (Panel Size B) 19.000

0.000

630-80342  
 

2,090.0019.000

0.00

38.000

EACH

110.00000

0410 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

110.00000

0415 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

8,250.001.500

0.00

3.000

EACH

5,500.00000

0420 *Drum Channelizing Device 15.000

0.000

630-80360  
 

600.0015.000

0.00

30.000

EACH

40.00000

0425 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

100.00000

0427 Conc Barrier (Temp) 150.000

0.000

630-80370  
 

6,300.00150.000

0.00

300.000

LF  

42.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Traffic Cone 12.500

0.000

630-80380  
 

150.0012.500

0.00

25.000

EACH

12.00000

0432 Stackable Vertical Panels 13.500

0.000

630-80393  
 

383.4013.500

0.00

27.000

EACH

28.40000

0434 Impact Atten (Temp) 1.000

0.000

630-85010  
 

4,200.001.000

0.00

2.000

EACH

4,200.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

0440 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0460 F/A On-The-Job Trainee 623.000

30.000

700-70023  
 

653.00653.000

30.00

653.000

F A 

1.00000

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,078,927.9032,803.751,657,266.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0475 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,629.000

LF  

4.00000

0480 *Structure Backfill (Flow-Fill) 24.000

0.000

206-00065  
 

4,800.0024.000

0.00

24.000

CY  

200.00000

0485 Dewatering 1.000

0.000

211-03005  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0490 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

898.000

SF  

35.00000

0495 *Drilled Caisson (60 Inch) 88.000

0.000

503-00060  
 

105,600.0088.000

0.00

88.000

LF  

1,200.00000

0500 Crosshole Sonic Logging Testing 2.000

0.000

503-00310  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0502 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

125.00000

0502 MATERIAL ALLOWANCE Bridge Rail Type 10R 1,629.000

0.000

111,228.121,629.000

0.00LF  

68.28000

0504 Str Temp Acc Rd (Loc 1) 0.500

0.000

621-00411  
 

5,000.000.500

0.00

0.500

L S 

10,000.00000
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PCN: 20180-BID    ESTIMATE RUN 10/26/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0505 *Construction Surveying 0.250

0.000

625-00000  
 

10,625.000.250

0.00

0.250

L S 

42,500.00000

0507 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0510 *Mobilization 0.228

0.000

626-00000  
 

107,160.000.228

0.00

0.250

L S 

470,000.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

CAT 416,413.120.00477,096.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0520 Field Office (Class 2) 0.500

0.000

620-00002  
 

10,375.000.500

0.00

0.500

EACH

20,750.00000

0525 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 16,375.000.0016,375.00CURRENT AMT0400 $ $ $

$ 1,511,716.0232,803.75$2,150,737.30$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/26/2018

ESTIMATE SUMMARY 09:25:19

CONTID: C20180-COMBO   ESTIMATE NO: 0007 PROG 2005

PCN: 20844-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:

PROJECT NO: STA0342-060                   

US 34D OVERLAY AND BRIDGE WORK

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,549,230.30 PARTICIPATING $ $ 560,586.02

AWARD PROJECT AMT: 4,751,787.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,991.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.02

WORK DAYS

WORK DAYS

63.72%

1,287,743.90

560,586.02

560,586.02

555,594.25

$

$

$

$

2,259,236.40

2,250.00

2,261,486.40

0.00

2,261,486.40

-45,128.49

0.00

2,216,357.91

0.00

AMOUNT DUE 2,216,357.91 555,594.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 555,594.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

139.0 TIME ALLOW: 193

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2018

02/13/2018

09/28/2018

01/04/2018

01/10/2018

01/29/2018

02/13/2018
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 0.500

0.000

201-00000  
 

17,335.000.500

0.00

0.500

L S 

34,670.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

47.000

SY  

20.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

291.000

LF  

7.00000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

17.000

SY  

15.00000

0025 Removal of Concrete Pavement 870.000

0.000

202-00210  
 

17,400.00870.000

0.00

954.000

SY  

20.00000

0030 *Removal of Asphalt Mat 5,522.000

0.000

202-00220  
 

82,830.005,522.000

0.00

5,522.000

SY  

15.00000

0035 *Removal of Asphalt Mat (Planing) 28,944.000

0.000

202-00240  
 

43,416.0028,944.000

0.00

31,608.000

SY  

1.50000

0040 *Removal of Ground Sign 2.000

0.000

202-00810  
 

200.002.000

0.00

15.000

EACH

100.00000

0045 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

65.000

CY  

60.00000

0050 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,362.000

CY  

30.00000

0055 Embankment Material (Complete In Place) (Special) 776.000

0.000

203-00062  
 

24,832.00776.000

0.00

776.000

CY  

32.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

56.000

HOUR

125.00000

0065 Backhoe 4.000

0.000

203-01510  
 

500.004.000

0.00

16.000

HOUR

125.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

16.000

HOUR

115.00000

0075 *Erosion Log (Type 3)(12 Inch) 786.000

0.000

208-00023  
 

3,930.00786.000

0.00

12,316.000

LF  

5.00000

0080 *Aggregate Bag 40.000

0.000

208-00035  
 

320.0040.000

0.00

80.000

LF  

8.00000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,850.001.000

0.00

2.000

EACH

1,850.00000

0090 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,500.005.000

0.00

5.000

EACH

300.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0100 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

450.006.000

0.00

24.000

HOUR

75.00000

0105 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

375.003.000

0.00

11.000

HOUR

125.00000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

11.000

HOUR

135.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0112 Rem Trash 23.500

0.000

208-00107  
 

2,197.2523.500

0.00

23.500

HOUR

93.50000

0115 Erosion Control Management 8.000

0.000

208-00207  
 

400.008.000

0.00

66.000

DAY 

50.00000

0120 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

3.000

EACH

300.00000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

105.00000

0130 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

335.00000

0135 Adjust Manhole 6.000

5.000

210-04010  
 

16,500.0011.000

7,500.00

14.000

EACH

1,500.00000

0140 Modify Inlet 0.000

2.000

210-04020  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0145 Adjust Valve Box 0.000

11.000

210-04050  
 

7,150.0011.000

7,150.00

16.000

EACH

650.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

455.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.500

ACRE

1,695.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.500

ACRE

500.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

300.000

LB  

1.90000

0170 Aggregate Base Course (Class 6) 3,107.000

0.000

304-06007  
 

139,815.003,107.000

0.00

3,158.000

CY  

45.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 1,064.600

0.000

403-00720  
 

102,201.601,064.600

0.00

1,360.000

TON 

96.00000

0180 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 497.730

0.000

403-33741  
 

38,822.94497.730

0.00

497.730

TON 

78.00000

0182 HMA (Gr SX) (75) (PG 64-22) 1,983.130

0.000

403-34741  
 

157,658.841,983.130

0.00

1,983.130

TON 

79.50000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 708.590

3,665.790

403-34751  
 

393,694.204,374.380

329,921.10

5,180.000

TON 

90.00000

0187 Added Item (Dollar)/ Overweight Truck Price Reduction 0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

0.000

DOL 

1.00000

0190 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

137.000

SY  

70.00000

0195 Geotextile (Drainage) (Class 2) 21.000

0.000

420-00113  
 

36.7521.000

0.00

21.000

SY  

1.75000

0197 Geotextile (Separator) (CL 1) 600.000

0.000

420-00132  
 

2,100.00600.000

0.00

600.000

SY  

3.50000

0200 Riprap (12 Inch) 13.000

0.000

506-00212  
 

1,235.0013.000

0.00

13.000

CY  

95.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0205 12 Inch Reinforced Concrete Pipe (Complete In Place) 110.000

0.000

603-01125  
 

11,000.00110.000

0.00

110.000

LF  

100.00000

0210 30 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01305  
 

9,600.0048.000

0.00

49.000

LF  

200.00000

0215 12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0220 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

3,500.002.000

0.00

2.000

EACH

1,750.00000

0225 10 Inch Plastic Pipe 100.000

0.000

603-50010  
 

8,500.00100.000

0.00

103.000

LF  

85.00000

0227 15 In Plastic Pipe 10.000

0.000

603-50015  
 

1,465.4010.000

0.00

10.000

LF  

146.54000

0230 Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

7,650.003.000

0.00

3.000

EACH

2,550.00000

0235 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

31.000

SY  

70.00000

0240 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

35.000

SY  

100.00000

0245 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

35.000

SF  

40.00000

0250 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

4,490.000

SY  

4.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0255 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

5.000

LF  

75.00000

0260 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

260.000

LF  

50.00000

0265 Gutter Type 2 (4 Foot) 168.000

0.000

609-24004  
 

7,560.00168.000

0.00

169.000

LF  

45.00000

0270 Gutter Type 2 (6 Foot) 108.000

0.000

609-24006  
 

6,480.00108.000

0.00

108.000

LF  

60.00000

0275 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

30.000

EACH

105.00000

0280 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

4.000

EACH

105.00000

0285 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

2.000

EACH

105.00000

0290 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

76.000

SF  

28.00000

0295 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

199.00000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

10.000

EACH

376.00000

0305 *LED Warning Sign System (_Signs) 2.000

0.000

614-10110  
 

13,944.002.000

0.00

2.000

EACH

6,972.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0310 Field Office (Class 2) 0.500

0.000

620-00002  
 

10,375.000.500

0.00

0.500

EACH

20,750.00000

0315 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

0320 *Construction Surveying 0.250

0.000

625-00000  
 

10,625.000.250

0.00

0.250

L S 

42,500.00000

0323 Const Surveying (Hour) 0.000

3.000

625-00001  
 

450.003.000

450.00

3.000

HOUR

150.00000

0325 *Mobilization 0.228

0.000

626-00000  
 

107,160.000.228

0.00

0.250

L S 

470,000.00000

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

130.000

GAL 

100.00000

0335 *Pavement Marking Paint (High Build) 130.000

73.000

627-00013  
 

15,225.00203.000

5,475.00

203.000

GAL 

75.00000

0340 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

1,200.000

SF  

20.00000

0345 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

3.000

EACH

500.00000

0350 *Flagging 5,196.500

365.000

630-00000  
 

133,476.005,561.500

8,760.00

5,561.500

HOUR

24.00000

0355 *Traffic Control Inspection 15.000

0.000

630-00007  
 

1,500.0015.000

0.00

27.000

DAY 

100.00000
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PCN: 20844-BID    ESTIMATE RUN 10/26/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0360 *Traffic Control Management 13.000

2.000

630-00012  
 

10,125.0015.000

1,350.00

68.000

DAY 

675.00000

0365 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

600.00000

0370 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

300.002.500

0.00

5.000

EACH

120.00000

0375 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

1,650.0022.000

0.00

44.000

EACH

75.00000

0380 *Construction Traffic Sign (Panel Size B) 27.000

0.000

630-80342  
 

2,970.0027.000

0.00

54.000

EACH

110.00000

0385 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

6.000

EACH

110.00000

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.000

630-80357  
 

400.000.500

0.00

2.000

EACH

800.00000

0400 *Drum Channelizing Device 22.000

0.000

630-80360  
 

880.0022.000

0.00

200.000

EACH

40.00000

0405 *Traffic Cone 62.500

0.000

630-80380  
 

750.0062.500

0.00

125.000

EACH

12.00000

0407 Stackable Vertical Panels 12.000

0.000

630-80393  
 

340.8012.000

0.00

24.000

EACH

28.40000
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REF
NO.
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NO.

ITEM
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CURRENT
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UNITS
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QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0410 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0415 *Mobile Attenuator 29.000

0.000

630-85041  
 

14,500.0029.000

0.00

68.000

DAY 

500.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Asphalt Cement Cost Adjustment 1,367.640

2,711.260

700-70019  
 

4,078.904,078.900

2,711.26

22,500.000

F A 

1.00000

0440 F/A On-The-Job Trainee 0.000

1,280.000

700-70023  
 

1,280.001,280.000

1,280.00

1,280.000

F A 

1.00000

0445 F/A Quality Incentive Payment 0.000

19,317.760

700-70025  
 

19,317.7619,317.760

19,317.76

19,317.760

F A 

1.00000

0450 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,476,082.44387,895.122,084,086.54CURRENT AMT0200 $ $ $
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

09:25:19

CUMULATIVE
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CAT NO0300 Structures 

0460 *Removal of Asphalt Mat (Planing) (Special) 2,740.000

0.000

202-00246  
 

27,400.002,740.000

0.00

2,740.000

SY  

10.00000

0465 Removal of Portions of Present Structure 
(Hydrodemolition)(F 

0.000

2,740.000

202-00458  
 

137,000.002,740.000

137,000.00

2,740.000

SY  

50.00000

0470 Removal of Portions of Present Structure (Class 3) 94.000

42.000

202-00460  
 

29,920.00136.000

9,240.00

239.000

SY  

220.00000

0475 Removal of Expansion Device 245.000

32.000

202-00504  
 

34,625.00277.000

4,000.00

277.000

LF  

125.00000

0480 Removal of Portions of Present Structure 2,160.000

0.000

202-00505  
 

75,600.002,160.000

0.00

2,195.000

SF  

35.00000

0485 Rebuild Portions of Present Structure 2,160.000

0.000

210-00530  
 

181,440.002,160.000

0.00

2,195.000

SF  

84.00000

0487 Added Item (Square Foot)/ Rebuild Pier Cap Overhangs 280.000

0.000

900-00021  
 

54,353.60280.000

0.00

280.000

SF  

194.12000

0490 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

443.000

TON 

90.00000

0495 Provide Temporary Support 1.000

0.000

509-08100  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0497 Provide Temporary Support 1.000

0.000

509-08100  
 

12,857.161.000

0.00

1.000

L S 

12,857.16000

0500 *Bearing Repair Corbel 0.000

0.000

512-00120  
 

0.000.000

0.00

1.000

EACH

6,500.00000
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0505 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,730.000

SY  

15.50000

0510 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

87.000

SY  

40.00000

0515 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

275.000

LF  

20.00000

0520 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

30.00000

0523 Conc CL D (Bridge) 53.100

15.500

601-03040  
 

60,025.0068.600

13,562.50

68.600

CY  

875.00000

0525 Latex Modified Concrete Placement 0.000

0.000

601-06000  
 

0.000.000

0.00

2,764.000

SY  

56.60000

0530 Latex Modified Concrete 0.000

0.000

601-06002  
 

0.000.000

0.00

279.000

CY  

760.00000

0535 Galvanic Anodes 807.000

204.000

601-51005  
 

25,275.001,011.000

5,100.00

2,850.000

EACH

25.00000

0540 *Reinforcing Steel 346.000

2,510.000

602-00000  
 

2,427.602,856.000

2,133.50

7,100.000

LB  

0.85000

0545 *Reinforcing Steel (Epoxy Coated) 8,306.000

1,742.000

602-00020  
 

9,545.6010,048.000

1,654.90

10,048.000

LB  

0.95000

0550 *Construction Surveying 0.230

0.000

625-00000  
 

9,775.000.230

0.00

0.250

L S 

42,500.00000
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CAT NO0300 Structures 

0555 *Mobilization 0.228

0.000

626-00000  
 

107,160.000.228

0.00

0.250

L S 

470,000.00000

0557 Const Surveying (Hour) 5.000

0.000

625-00001  
 

750.005.000

0.00

5.000

HOUR

150.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

CAT 783,153.96172,690.901,462,893.76CURRENT AMT0300 $ $ $

CAT NO0300 STRUCTURES 

0502 MATERIAL ALLOWANCE Bridge Rail Type 10R 1,629.000

0.000

111,228.121,629.000

0.00LF  

68.28000

CAT 111,228.120.000.00CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering 

0565 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 2,250.000.002,250.00CURRENT AMT0400 $ $ $

$ 2,372,714.52560,586.02$3,549,230.30$CURRENT AMTPROJECT TOTAL


